ID WBS Task Name Contact | Resource DO |Requesi| Major

o Initials | Reauest Id lilestor

277 3.5.6.2.1 Develop automatic job management framework GG AB2,REX No No
278 3.5.6.2.2 Automatic analysis of test results GG AB2,REX No No
353 | 6.4.4 Track data migration to SAM storage AL AL No No
90 3.1.45 Operations Policies doc: Final version AL AL No No

245 3.55.1.3 Develop generic NGOP rules: alarm severity, paging/email notifications AL AL No No
145 3341 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX No No
146 3.34.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX No No
175 3512244 Admins and REX ops configure production fwd node AL FEF,SS No No
180 3512254 Admins and REX ops configure production fwd node AL FEF,SS No No
249 3.5.5.1.7 Automated administration of NGOP schema and config AL RH No No
172 3512241 REX ops drains and take production fwd node offline AL SS No No
173 3512242 REX ops installs software on production fwd node (dOsrv66) AL SS No No
174 3.5.1.2.24.3 Put fwd node back into system dOsrv66 (Nov 13) AL SS No No
177 3512251 REX ops drains and take production fwd node offline AL SS No No
178 3512252 REX ops installs software on production fwd node (dOsrv15) AL SS No No
179 3.5.1.2.25.3 Switch candidate machine and dOsrv15 (1 fwd node downtime) (Nov 15) AL SS No No
208 3.5.1.4.26 REX ops re-installs on test machine AL SS No No
181 3.5.1.2.2.6 REX ops installs software on test fwd node (dOsrv47) AL SS No No
210 [E]é 3514271 Stop tmb upload to dOsrv063; REX ops reinstalls durable location (Nov 26-27) AL SS No No
211 [Eé 3514272 Stop tmb upload to dOsrv065; REX ops reinstalls durable location (Nov 28-29) AL SS No No
184 |[=] 3.5.1.2.29 Reinstall LCG fwd node (Dec 4 downtime) GG SS No No
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Duration

Start

Finish

Oct 21, '07

Oct 28, '07

Nov 4, '07 Nov 11, '07

sIM|ITIWI][TI[FI|S

sIM|ITIWI][TI]F][S

10 days
10 days
41 days
5 days
5 days
15 days
15 days
2 days
2 days
5 days
1 day

1 day

1 day

1 day

2 days
1 day

1 day

2 days
2 days
2 days
1 day

Mon 12/10/07
Wed 12/26/07
Thu 10/25/07
Mon 11/5/07
Mon 11/5/07
Mon 11/26/07
Mon 11/26/07
Mon 11/12/07
Tue 11/20/07
Mon 11/5/07
Wed 11/7/07
Thu 11/8/07
Fri 11/9/07
Wed 11/14/07
Thu 11/15/07
Mon 11/19/07
Wed 11/21/07
Mon 11/26/07
Mon 11/26/07
Thu 11/29/07
Tue 12/4/07

Fri 12/21/07
Thu 1/10/08
Fri 1/4/08

Fri 11/9/07

Fri 11/9/07

Fri 12/14/07
Fri 12/14/07
Tue 11/13/07
Wed 11/21/07
Fri 11/9/07
Wed 11/7/07
Thu 11/8/07
Fri 11/9/07
Wed 11/14/07
Fri 11/16/07
Mon 11/19/07
Wed 11/21/07
Tue 11/27/07
Tue 11/27/07
Fri 11/30/07
Tue 12/4/07

s MIT[w[T[FIs|s[M[T[wI[TIF

E—— ——
AL ¢ ) Operations Policies doc: Final versio
AL ¢ ) Develop generic NGOP rules: alarm
RH
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Nov 18, '07 Nov 25, '07 Dec 2, '07 Dec 9, '07 Dec 16, '07
M| TIw|T/E[s|sImM|ITIWw|T]E]s | sImM][TIw|TIEFE]s|s|ImM[TIw|IT]E][s|sImM|[TIWITIFE
i AB2, REX D

ersion
larm severity, paging/email notifications

DEV, REX ; REX Ops co-performs ops tasks with
DEV,REX ; Topical Operations Training and Docs
nd REX ops configure production fwd node 5 1

FEF,SS E—Ad;mns—and—R—EX—eps configure production fwd node

OP schema and config
de offline

ion fwd node (dOsrv66)
dOsrv66 (Nov 13) i
IX ops drains and take production fwd node offline

E—R—EX—epsfstalls software on production fwd nods (dOsrv15)
SS @3’Switch candidate machine and dosrv15 (1 fwd node downtime) (Nov 15)

SS =—R—EX—9ps-Fe—mstal+s-en test machine

h 4

. SS ; REX ops installs software on test fwd node (dOsrv47) :

. SS =—S¥e&tmb upload to d0srv063; REX ops reinstalls durable location (Nov 26-27)

| SS (D Stop tmb upload to dOsrv065; REX ops reinstalls durable location (Nov 28-29)
SS @ Reinstall LCG fwd node (Dec 4 downtime)
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Dec 23, '07

Dec 30, '07

Jan

Jan 13, '08 Jan 20, '08

S

sIM|TIWI][TI]FI|S

sIM|ITIWI[TI]IF][S

S

6,
I M TIwW[TI[FI[S

—Develep—au&emaﬁe—}ib management framework

sIM|ITIW[T]IFls|[s|IM|TIWw][TI]IFI[Ss

AB2,REX — Automatic analysis of test results

SamCrid Dev (Level of Effort)
as requested by REX ops (Level of Effort)

; Track data migration to SAM storage
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